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Nuclear Material Stabilization and 
Disposition (RL-0011)

D. B. Klos, Vice President of Plutonium 
Finishing Plant Closure Project/

(509) 373-3574 

D8 Sump Cleaning

All process equipment has been 
removed from the 232-Z scrubber 
cell 
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Overview

Disposition the Plutonium Finishing Plant (PFP) Facility
• All process equipment has been removed from the 232-Z scrubber cell.
• The 241-Z team continued process piping, floor and sump cleanout and waste load out activities in D-5 

and D-8 Cells in 241-Z. One hundred entries have now been completed into the cells since 
characterization.

• Pie plating of 20 gloveports was completed this month in Plutonium Process Support Laboratories 
(PPSL) for a total of 1,116 completed to date.

• Four solution containers were shipped to Waste Management since the beginning of March, bringing 
total shipped to 350.

• Aerosol testing of the 234-5Z filter rooms was completed.
− All filter rooms have been aerosol tested and found to be operable.

• The Interim Secure Storage Facility (ISSF)/Security Enhancement Project (SEP) National Environmental 
Policy Act (NEPA) documentation and ISSF Radiological Notice of Construction (RAD NOC) were 
submitted to RL.

This section addresses work in Project Baseline Summary RL-0011, Nuclear Material Stabilization and 
Disposition.  
NOTE:  Unless otherwise noted, all information contained herein is as of the end of February 2006.

Notable Accomplishments

FY 2006 Funds vs. Spend Forecast  ($M)

FY 2006 Schedule/Cost Performance  ($M)
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$45.5 $40.9 $46.9 -$4.6 -10.1% -$6.0 -14.6% $116.3

Numbers are rounded to the nearest $0.1M and include the closure services allocation.
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FY 2006 Schedule/Cost Performance, continued

Schedule Performance: (-$4.6M/-10.1%): Primary contributors to the unfavorable schedule 
performance include:
• Behind schedule on 241-Z modifications for turnover due to the change in path forward.
• 234-5Z and T Plant size reduction work scope planned in FY 2006 but performed in FY 2005,

apportioned support activities behind due to delayed Decontamination and Decommissioning
(D&D), partially offset by recovery of FY 2005 lay-up scope.

• ISSF detailed design placed on hold pending receipt of project and engineering design funding.

Negative schedule variance partially offset by:
• Recovery of FY 2005 carryover scope for fuel moves in support of material access area elimination.

Cost Performance: (-$6.0M/-14.6%): Primary contributors to the unfavorable cost variance 
include:
• Increased nuclear safety support required; efforts to reduce the preventive maintenance backlog

and address high priority maintenance items.
• Apportioned D&D support activities continuing at a fairly consistent level versus behind schedule

status of D&D activities.
• Time-phasing of assessments.

Performance Analysis  
FYTD and Monthly ($M)
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Monthly BCWS 7.4 9.7 10.2 8.5 9.7 12.0 9.9 9.5 10.1 7.6 9.6 11.9

Monthly BCWP 7.3 8.9 9.5 7.0 8.2

Monthly ACWP 6.6 10.7 10.6 8.9 10.1

FYTD BCWS 7.4 17.2 27.4 35.8 45.5 57.5 67.5 77.0 87.1 94.8 104.4 116.3

FYTD BCWP 7.3 16.2 25.7 32.7 40.9

FYTD ACWP  6.6 17.3 27.9 36.8 46.9
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Milestone Achievement

Number Milestone Title Type Due Date Actual 
Date

Forecast 
Date

Status/
Comments

TRP-05-501  
TRP-05-506

Discontinue Waste Discharges from the 
241-Z Tanks to Tank Farms

TPA     
PI

6/30/05 12/13/04 Complete

TRP-05-504 Complete Pu Legacy Holdup Removal PI 9/30/05 6/30/05 Complete

TRP-05-505
Transition 10 Facilities to Slab-on-
Grade

PI 9/30/05 5/22/05 Complete

TRP-06-500 Decontaminate Glovebox HA-20MB TPA 3/31/06 10/28/04 Complete

TRP-06-501 Complete Pu Legacy Holdup Removal TPA 9/30/06 6/30/05 Complete

TRP-06-507   
TRP-06-502

Transition 232-Z Bldg Incinerator to 
Slab-on-Grade

TPA 9/30/06 8/30/06
Ahead of 
Schedule

TRP-06-509
Disposition Miscellaneous PFP Nuclear 
Materials

PI 9/30/06 9/30/06 On Schedule

TRP-06-515
Complete 242-Z Initial Entry & 
Characterization

PI 9/30/06 10/5/05 Complete

TRP-06-519
Complete Conceptual Design for 
Compliant Storage Facility

PI 9/30/06 1/26/06 Complete

TRP-06-520
Submit Preliminary Safety Basis 
Documentation (PDSA) on ISSF

PI 9/30/06

TRP-06-521
Submit SEP Project NEPA 
Documentation

PI 9/30/06 2/8/06 Complete

TRP-06-522
Complete Design Sufficient to Initiate 
Construction MODS of ISSF

PI 9/30/06

TRP-06-524
Complete Cell Preparation Phase for 
Each of Five (5) Cells

PI 9/30/06

TRP-06-525
Complete Tank Removal Phase for Each 
of Five (5) Tanks

PI 9/30/06

TRP-06-526
Complete Formal Turnover of the 
Facility for Construction

PI 9/30/06

TRP-06-527 Complete Demolition of Five DBT-
Related Ancillary Facilities

PI 9/30/06 9/30/06 On Schedule


